
Approval of the recommended actions will approve the Project schedule and total Project budget for 
the Arcadia Mental Health Center Replacement Project, award a design-build contract, approve an 
appropriation adjustment, and other related actions.

SUBJECT

June 10, 2014

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
ARCADIA MENTAL HEALTH CENTER REPLACEMENT PROJECT

APPROVE PROJECT BUDGET AND APPROPRIATION ADJUSTMENT
AWARD DESIGN-BUILD CONTRACT 

AUTHORIZE LOCAL WORKER HIRING PROGRAM
APPROVE RELATED ACTIONS

SPECS. 7205; CAPITAL PROJECT NO. 77179
(FIFTH DISTRICT)

(4 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

1. Find the proposed Arcadia Mental Health Center Replacement Project is exempt from the 
California Environmental Quality Act for the reasons stated in this letter and in the record of the 
Project.

2. Approve the Project schedule and total Project budget in the amount of $13,500,000 for the 
Arcadia Mental Health Center Replacement Project, Capital Project No. 77179.

3. Approve an appropriation adjustment to transfer $1,500,000 from the Committed for Budget 
Uncertainties in the Department of Mental Health Services Act-Proposition 63 Fund (BT1 Fund), to 



the Arcadia Mental Health Center Replacement Project, Capital Project No. 77179, to fully fund the 
Project.

4. Find that J.R. Abbott Construction is the apparent Lowest Responsive and Responsible Bidder 
that submitted the most advantageous and best value proposal for the Arcadia Mental Health Center 
Replacement Project, and award and authorize the Director of Public Works, or her designee, to 
execute a design-build contract with J.R. Abbott Construction for a maximum contract sum of 
$8,256,176, contingent upon submission of acceptable performance and payment bonds, and 
evidence of required insurance filed by J.R. Abbott Construction. 

5. Delegate authority to the Director of Public Works, or her designee, to execute consultant services 
agreements for a stipend in an amount not-to-exceed $50,000 each with the second and third 
highest ranked qualifying design-build proposers, neither of which was selected as the design-
builder for the Project, enabling the County to use all design and construction ideas and concepts 
included within their proposals. 

6. Authorize the implementation of a Local Worker Hiring Program for the Arcadia Mental Health 
Center Replacement Project, and find that the program furthers a legitimate governmental interest.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will find the proposed Arcadia Mental Health Center 
Replacement Project (Project) exempt from the California Environmental Quality Act (CEQA); 
approve the Project and the Project budget; approve an appropriation adjustment; award a design-
build contract; approve the implementation of a Local Worker Hiring Program (LWHP); and approve 
related actions for the Project. 

Project Description and Background

On May 1, 2012, the Board approved the establishment of the Project using design-build 
construction as the Project delivery method.  The Project scope consists of construction of a new 
mental health center on the same site of the existing mental health facility, located at 330 Live Oak 
Avenue in the City of Arcadia, demolition of the existing building upon completion of the new facility, 
and construction of a surface parking lot.  The new facility will be approximately 12,000 square feet, 
include a waiting area, reception, financial screening, business offices, a training/conference room, 
staff lounge and patio, seven therapy rooms, one group therapy room, private sound proof offices for 
all clinicians and psychiatrists, and an outdoor courtyard.  The new facility will house the Full 
Services Partnership Program, Adult and Older Adult Field Capable Clinical Services Programs, 
Early Recovery Wellness Program, staff psychiatrists, and support staff, and allow the Department of 
Mental Health (Mental Health) to provide all these program functions that are currently being 
performed in multiple locations in a single location.  

During the construction of the new facility, the existing facility will remain operational, and parking 
spaces will be leased from the adjacent property, located at 314 East Live Oak Avenue in the City of 
Arcadia, to accommodate parking requirements for staff and patients. The new facility will be 
constructed on the existing parking lot.  Upon completion of the new facility, the existing Arcadia 
Mental Health building will be demolished and a new surface parking lot will be constructed in its 
place to provide a total of 52 parking spaces, including 44 regular parking spaces, three Handicap 
spaces, and five emergency vehicle parking spaces.  
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Design-Build Contract Award

On June 17, 2008, the Board approved the use of design-build contracting as an option for delivering 
County capital projects in excess of $2,500,000.  Design-build was selected as the most appropriate 
project delivery method to meet the Project goals and objectives for the Project.

To initiate the design-build process, the Project scoping documents were prepared by RTK 
Architects, Inc., one of the Department of Public Works’ (Public Works) as-needed 
architectural/engineering consulting firms.  The Project scoping documents provided criteria for the 
design-build entity to design and construct the Project.  

On May 8, 2013, a prequalification questionnaire was issued to prequalify and short-list prospective 
design-build firms for the Project.  On June 13, 2013, completed prequalification questionnaires were 
received from 16 design-build firms for the Project.  An Evaluation Committee comprised of 
representatives from the Chief Executive Office (CEO), Mental Health, and Public Works reviewed 
and evaluated the prequalification questionnaires, and the following three design-build firms were 
determined to be the highest-ranked:  J.R. Abbott Construction, Perera Construction and Design, 
Inc., and Whiting-Turner Contracting Company.  

On March 20, 2014, final technical and cost proposals were received from the three short-listed 
design-build firms.  The committee evaluated and scored each proposal based on the eight criteria 
categories outlined in the Request for Proposals (RFP) as follows:  technical design and construction 
expertise, life-cycle cost analysis, skilled labor force availability, safety record, price, design-build 
team personnel and organization, work plan and schedule, and value engineering.  J.R. Abbott 
Construction was determined to be the most advantageous and best value proposer in accordance 
with provisions of the RFP.  A summary reflecting the Committee's scoring of the proposals is 
provided in Attachment B.

We recommend that the Board authorize the Director of Public Works, or her designee, to execute a 
design-build contract in a not-to-exceed amount of $8,256,176.

Local Worker Hiring Program

It is recommended that a LWHP with aspirational goals be implemented for construction for the 
Project.  The proposed program includes the following key elements:

• The design-builder and its subcontractors are required to make a good-faith effort to employ 
qualified local workers to perform at least 30 percent of the total California craft worker hours.

• "Local residency" is defined with a two-tier system: first preference will be given to qualified workers 
residing within the County of Los Angeles zip codes within a 5-mile radius of the project; and second 
preference given to qualified workers residing within the County in any zip code having an 
unemployment rate in excess of 150 percent of unemployment rate for the County as a whole.  Thus, 
the contractor must first make a good-faith effort to satisfy the requirement from the local area of 
"first preference," and failing that, the contractor must make a good-faith effort to draw from areas of 
"second preference."

• The definition of construction labor hours excludes any work performed by workers residing in 
states other than California.

• The LWHP for the Project does not include a "Disadvantaged Local Worker" component.
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• The LWHP will encourage the design-builder to make a good faith effort to employ veterans of 
United States military consistent with the Board action of May 13, 2014.

Green Building/Sustainable Design Program

The Project will be designed and constructed to achieve the United States Green Building Council 
Leadership and Energy and Environmental Design Silver level certification by incorporating 
sustainable design features to optimize energy and water use efficiency, enhance the sustainability 
of the site, improve indoor environmental quality, and maximize the use and reuse of sustainable 
and local resources.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provision of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3), by allowing Mental Health to provide all of its program 
functions to the community in a single location that will increase accessibility of services and allow 
for efficient, safe, and continuous care.

FISCAL IMPACT/FINANCING

On May 1, 2012, we noted that we would return to the Board for approval of the final Project cost 
along with the recommendation to award the selected design-build contract.

The total Project, including plans and specifications, plan check, construction, consultant services, 
civic art fees, miscellaneous expenditures, and County services, is estimated at $13,500,000.  The 
Project is fully funded with State Mental Health Services Act-Proposition 63 Funds.  The Project 
Schedule and Budget Summary are included in Attachment A.  

Approval of the attached appropriation adjustment (Attachment C) will authorize the transfer of 
$1,500,000 from Committed for Budget Uncertainties in the Mental Health Services Act-Prop 63 
funds, BT1 Fund, to the Project, Capital Project No. 77179, to fully fund the Project.

Operating Budget Impact 

Following completion of the Project, Mental Health anticipates one-time start-up costs, comprised of 
moving expenses, and furniture and other equipment purchases.  Mental Health’s Fiscal Year 2014-
15 Recommended Budget includes sufficient appropriation for the one-time start-up costs.

While the new Arcadia Mental Health Center will likely reduce certain operating costs such as energy 
and utilities, Mental Health anticipates ongoing operating costs will likely be impacted by usual 
changes in health care inflation such as pharmaceutical and supply cost increases.  It is important to 
note that the increased operating costs would occur regardless of the Project and would likely be 
higher in the absence of the Project because of major problems with the physical condition of the 
existing building.  Ongoing costs are accounted for in Mental Health's budget and are financed 
through State and Federal revenues.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

In accordance with the Board's Civic Art Policy, adopted on December 7, 2004, and revised on 
December 15, 2009, the Project includes 1 percent of the design and construction costs to be 
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allocated to the Civic Arts Fund.

ENVIRONMENTAL DOCUMENTATION

The Project is categorically exempt from the CEQA. The Project consists of replacement of an 
existing mental health facility and construction of a surface parking lot at the same site, which will 
have substantially the same purpose and capacity as the replaced structures.  The Project is, 
therefore, within a certain class of projects that has been determined not to have a significant effect 
on the environment in that it meets criteria set forth in Section 15302(b) of the CEQA Guidelines, and 
Class 2(a) of the County's Environmental Document Reporting Procedures and Guidelines, 
Appendix G.  There are no cumulative impacts, unusual circumstances, proposed substantial 
adverse changes to the significance of a historic structure or other limiting factors that would make 
the exemption inapplicable based on the Project records.

Upon the Board's approval of the recommended actions, Public Works will file a Notice of Exemption 
with the Registrar-Recorder/County Clerk in accordance with Section 15062 of the CEQA 
Guidelines.

CONTRACTING PROCESS

The RFP and evaluation process were conducted in accordance with the adopted policy for design-
build delivery.  Each proposal was evaluated and J.R. Abbott Construction was determined to be the 
apparent most advantageous and best value proposer.

The existing facility will remain operational during the construction of the new facility on the existing 
surface parking lot.  The CEO is in negotiation to lease parking spaces from the adjacent property, 
located at 314 East Live Oak Avenue in the City of Arcadia, to accommodate parking requirements 
for staff and patients.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

The Arcadia Mental Health Center will remain fully operational during construction.  Public Works will 
coordinate construction activities with Mental Health to minimize inconvenience to staff and patients 
to the fullest extent possible.

CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office, Facilities and Asset 
Management Division; Mental Health; and Public Works, Project Management Division I.
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WILLIAM T FUJIOKA

Chief Executive Officer

Enclosures

c: Executive Office, Board of Supervisors
County Counsel
Arts Commission
Auditor-Controller
Mental Health
Public Works

Respectfully submitted,

WTF:SHK:DJT
SW:CV:zu

The Honorable Board of Supervisors
6/10/2014
Page 6



June 10, 2014

ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS:
ARCADIA MENTAL HEALTH CENTER REPLACEMENT PROJECT

APPROVE PROJECT BUDGET AND APPROPRIATION ADJUSTMENT
AWARD DESIGN-BUILD CONTRACT

AUTHORIZE A LOCAL WORKER HIRING PROGRAM
APPROVE RELATED ACTIONS

I. PROJECT SCHEDULE SUMMARY

Project Activity
Original Scheduled

Completion Date Completion Date
Project ScopinQ Documents 05/12*
Award DesiQn-Build Contract 08/30/12 06/14
Construction Documents 12/31/12 By Desiçin-Builder
Jurisdictional Approvals 03/28/13 By Design-Builder
Construction Start 07/30/14
Substantial Completion 06/28/14 07/30/15
Final Acceptance 07/28/14 08/30/15

* Completed activity.
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II. PROJECT BUDGET SUMMARY

Project Activity
Board-Approved

Budget

Land Acauisition $ 0
Construction

Design-Build Contract $ 8,256,176
Design Contingency 325,000
Contingency 1,168,824
Youth Employment 0
Construction Consultants 0
Misc. Expense (Gordian Group Fees) 0
Telecomm Equip. Affixed to Building 500,000
Stipends 100,000
Labor Compliance Monitoring 60,000
Civic Arts 89.000

Subtotal $10,499,000
Equipment $ 0
Proqramm inq/Development $ 0
Plans and Specifications $ 404,290
Consultant Services

Site Planning $ 0
Hazardous Materials 50,000
Geotech/Soils Report and Soils Testing 325,000
Material Testing 225,000
Cost Estimating 6,000
Topographic Surveys 49,165
Construction Management 0
Construction Administration 0
Environmental 90,000
Labor Compliance 0
Legal 0
Other: Consultants 0

Subtotal $ 745,165
Miscellaneous Expenditures $ 30,000
Jurisdictional Review/Plan Check/Permit $ 530,000
County Services

Code Compliance Quality Control Inspection $ 303,640
Design Review 1 ,456
Design Services 39,840
Contract Administration 130,853
Project Management 704,439
Project Management Support Services 0
ISD Job Order Contract Management 0
DPW Job Order Contract Management 0
ISD ITS Communications 0
Project Security 0
Project Technical Support 111,317
ISD Countywide Contract Compliance Section 0
County Counsel 0
Other: Contract Recovery 0

Subtotal $ 1,291,545

TOTAL $13,500,000



June 10, 2014

ATTACHMENT B

DEPARTMENT OF PUBLIC WORKS:
ARCADIA MENTAL HEALTH CENTER REPLACEMENT PROJECT

APPROVE PROJECT BUDGET AND APPROPRIATION ADJUSTMENT
AWARD DESIGN-BUILD CONTRACT

AUTHORIZE LOCAL WORKER HIRING PROGRAM
APPROVE RELATED ACTIONS

BID SUMMARY

Proposer
J. R. Abbot Construction
Perera Construction and Design, Inc.
Whiting-Turner Contracting Company

Best Value Score
(Max. Score = 1,000)

913
883
785

Base
Price Proposal

$8,256,176
$7,688,803
$9,513,347



PINK BOARD OF
SUPERVISORS
OFFICIAL COpySA FORM 03/13

COUNTY OF LOS ANGELES

REQUEST FOR APPROPRIATION ADJUSTMENT

DEPARTMENT OF CHIEF EXECUTIVE OFFICE

DEPT'S.
NO. 060

May 15. 2014

AUDITOR-CONTROLLER:
THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. PLEASE CONFIRM THE

ACCOUNTING ENTRIES AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER FOR HIS RECOMMENDATION OR
ACTION.

ADJUSTMENT REQUESTED AND REASONS THEREFOR

FY 2013-14
4 - VOTES

SOURCES USES

BA DETAIL, SEE ATTACHED PAGE 1 BA DETAIL, SEE ATTACHED PAGE 1

SOURCES TOTAL: $ 3,000,000 USES TOTAL: $ 3,000,000

JUSTIFICATION

This appropriation adjustment is necessary to transfer $1,500,000 of Mental Health Services Act-Proposition 63 fund from Committed for
Budget Uncertainties to the Arcadia Mental Health Center Replacement Project to fully fu he Projec There is no impact on net

County cost.

BOARD OF SUPERVISOR'S APPROVAL (AS REQUESTED/REVISED)

AUDITOR-CONTROLLER

ø APPROVED AS REQUESTED

D APPROVED AS REVISED

REFERRED TO THE CHIEF
EXECUTIVE OFFICER FOR ---

D ACTION

BY CHIEF EXECUTIVE OFFICER ,v 

lor 

B.A. NO. Á 0 c¡
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June 10,2014

ATTACHMENT C

DEPARTMENT OF PUBLIC WORKS:
ARCADIA MENTAL HEALTH CENTER REPLACEMENT PROJECT

APPROVE PROJECT BUDGET AND APPROPRIATION ADJUSTMENT
AWARD DESIGN-BUILD CONTRACT

AUTHORIZE LOCAL WORKER HIRING PROGRAM
APPROVE RELATED ACTIONS

APPROPRIATION ADJUSTMENT

FY 2013-14
4 - VOTES

SOURCES: USES:

Mental Health Services Act-Prop 63
BT1-3047
Committed for Budget Uncertainties
Decrease Obligated Fund Balance

$1,500,000

Mental Health Services Act-Prop 63
BT1-MH-61oo-41189
Other Financing Uses
Increase Appropriation

$1,500,000

Department of Mental Health
Arcadia Mental Health Center Replacement Project
AO 1-CP-96-9919-65039-77179

Operating Transfer In/CP $1,500,000
Increase Revenue

Department of Mental Health
Arcadia Mental Health Center Replacement Project
A01-CP-6014-65039-77179
Capital Assets-Building & Improvement $1,500,000
Increase Appropriation

TOTAL SOURCES: $3,000,000 TOTAL USES: $3,000,000

This appropriation adjustment is necessary to transfer $1,500,000 of Mental Health Services Act-
Proposition 63 fund from Committed for Budget Uncertainties to the Arcadia Mental Health Center
Replacement Project to fully fund the Project. There is no impact on net County cost.

A: ~ /¿/llf
ßA # :¡oq


